

FRIENDS OF RED HOUSE RAMBLE SCHEDULE OF WORK

Action	Where	When	Who
Maintain the log and chipping paths. Replace logs where necessary.	Zones 1,2	October - April	FoRHR NTC to provide chippings
Planting of 2500 bulbs, 150 primroses, 50 betony with the help of school children	All zones	October	FoRHR
Removal of agreed trees and removal of brash in order to 1. extend the hedge lines and thicken existing hedges 2. reduce the height of all existing hedges to encourage thickening	All zones	October - April	NTC FoRHR
Removal of overhanging branches, excessive shrubbery along paths reducing danger areas, reveal street lamps. Maintain hedge lines, coppicing where necessary	Zones 3, 4 and 5	October - April	FoFHR
Maintain: area around black birch and guelder rose; loosen tree ties; area around oak seedlings; areas around edible hedges, thin and replant as necessary.	Zone 3 and 2	October - April	FoRHR
Remove snowberry ready for replanting	Zone 5	October - April	FoRHR
Strim all areas of wild flowers and remove brash	All zones	October - April	FoRHR; NTC to provide body
Removal of grass, weeds and brambles from around all new saplings to ensure good growth. Digging over areas to be planted with 150 saplings donated by Sainsburys from the Woodland Trust	All zones	October - April	FoRHR, Sainsbury's work force
Removal of problem self-seeded saplings up to a diameter of 4-6", cut back sprouting stumps	All zones	October - April	FoRHR
Schools to visit to help with planting: South Wellfield, Southridge,		October - April	FoRHR
Newsletter; Invitation letters	4+ editions	October - April	FoRHR; Printed by NTC
Social: Real Ale Pub Crawls, members Christmas social, attendance at RHS and NT in Bloom; receiving QAVS award; AGM		October - April	Committee